
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:36 PM

Run date

Time

Reviewer: Wilcox, Jason 06-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 047 Date: 22-Apr-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 226

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:55 AM. Crews had to work on the bottom welds on the North
wings in lifts 3 & 4 , install top & side plates & install the permanent bolts on the lower T beams stiffeners .
Crews started at 7:00 AM.

Jose & Jacob had to work on the lower T beam stiffeners in lift 4 between 3 E - 4 E middle section
for the 3rd day . Crews had to install the top & side plates , install the permanent bolts . Crews started at
7:10 AM. They were done at 11:00 AM.

After that , crews had to snug the bolts & mark them for the 1/2 turn & pretension them . Crews
started at 11:05 AM. 2 bolts were stripped . Crews had to change them . Crews had to use 65 mm bolts
for the side plates using lot # DGHM0069 . & use 70 mm bolts for the top plates using lot # DGHM0058 .
Jose was done at 3:15 PM. He left at 3:20 PM. Jacob was done at 5:10 PM. He left at 5:20 PM.

Rory , & Jeremy had to work on the North wings in lift 4 . Crews had to cut the remaining 0.6 meter
long back bar & clean the entire back of the weld . Crews had to set the plasma cutting machine , connect
the air & power lines . Crews started at 7:45 AM. They were done at 5:0 PM.

Earl & Ian had to work on the South wing bottom weld repairs between 2 E - 3 E for the 13 locations
With lengths vary from 0.05 meter to 0.3 meter . Check METS reports for width , & depth of the repairs .
Crews had to mobilize their tools & equipment , reroute the power lines . Crews were done at 9:30 AM.

Earl & Ian started to cut the weld in 7 designated locations at 9:45 AM. Crews were done grinding , &
cleaning 12:55 PM. Earl started to weld at 1:00 PM. Starting on the corner between the bottom plates &
the South wing . Crews were done at 5:10 PM. 3 locations were comported , Bernie , Jojo & Dan were on
the site to check the repairs .

James had to work on the South wall ( Wall B ) between 3 E - 4 E . He had to complete the 1.4
meter long weld & repair the top & bottom corners . He had to prepare his tools , equipment , connect the
power & gas lines . He was done at 8:00 AM. He started to weld at 8:15 AM. He was done welding at 3:00
PM.

After that , he had to mobilize his tools & equipment to work on 2 E - 3 E South wall top & bottom
corners to the end of the shift .

Chun had to work on the North wall between 3 E - 4 E ( Wall F ) . He had to clean , & grind the top
& bottom corners . He started at 7:30 AM. He was done at 2:45 PM.

After that , he had to mobilize his equipment & tools to work on 2 E - 3 E North wall top & bottom
corners to the end of the shift .
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Bernie , Bonifacio, Jim , Tony , Mike , Rick , Jojo , & Dan were on the site . All welders had to clean
, grind the previous weld , & check with the QA & QC before going to the next pass . Crews left at 5:20 PM.

Darryl & his crews had to work on house keeping & prepare to assemble the scaffold for lift 5 .
Crews had to bring , & set the materials on the East side of lift 4 . They started at 7:15 AM. Darryl , Ryan ,
& Joshua were done at 10:00 AM.

Declan & Hayes had to work on the North & South wings. Crews had to work on the top & side
stiffener plates . They had to back the plates inward in order to work on lift 5 erection . Crews were done at
3:10 PM. They left at 3:20 PM.

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

000069

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES ZHENIronworker 0.00 2.00 0.00 2.00

JNM CHUN FAI TSUIIronworker 0.00 2.00 0.00 2.00

APP IAN MURPHYIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN EVANCHIKIronworker 2.00 0.00 0.00 2.00

JNM JOSUE GALVANIronworker 2.00 0.00 0.00 2.00

JNM HAYES BATISTEIronworker 8.00 0.00 0.00 8.00

JNM DECLAN TREANORIronworker 8.00 0.00 0.00 8.00

FOR DARRYL WEBBIronworker 2.00 0.00 0.00 2.00

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELD EQUIPMENT, SEMI-AUTO PORT WIRE FEEDER

8.00

000369

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

JNM JAMES ZHENIronworker 8.00 0.00 0.00 8.00

JNM CHUN FAI TSUIIronworker 8.00 0.00 0.00 8.00
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WELD EQUIPMENT, SEMI-AUTO PORT WIRE FEEDER

8.00

000368

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0070562

2.00

No

0.00 0.00
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